BARRIO LOGAN
PUBLIC FACILITIES FINANCING PLAN UPDATE
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BARRIO LOGAN PFFP UPDATE 422 days - -
1 INITIATION PHASE (2012 forward)* 90 days
1.1 Obtain, Develop, and Update Project Costs 90 days
2 ANALYSIS PHASE 121 days
2.1 Update Forecast Data 1 day
2.2 Calculate Development Impact Fees 60 days
2.3 Prepare Draft Financing Plan 60 days
3 REVIEW PHASE 168 days
3.1 Stakeholders Committee Review * 15 days
3.2 Stakeholders Subcommittee Meeting 1 day 212’12
3.3 Internal Management Review 45 days —— L
3.4 City interdepartmental review (e1472) 32 days
4 APPROVAL PHASE 42 days ?’
4.1 Land Use & Housing Committee 8 days S/22
4.2 Planning Commission 8 days °*1’30
4.3 City Council/ Mayoral Approval** 26 days ¢ 612
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* The Barrio Logan Stakeholders Group reviewed an earlier draft of the PFFP in 2011.
**New Development Impact Fees (DIF) rates effective 60 days after Mayoral approval. Subject to Coastal Commission approval of the Community Plan Update, anticipated 2015.
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